
BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
 

IN THE MATTER OF:  
  
APPLICATION FOR CERTIFICATION FOR THE  
SUN VALLEY ENERGY PROJECT  DOCKET NO. 05-AFC-3 
  
_____________________________________  

 
 

COMMITTEE  SCHEDULING ORDER 
 
 

On February 1, 2006, the Application for Certification (AFC) was deemed data 

adequate for the twelve-month review process consistent with Public Resources 

Code section 25540.6.  The Committee conducted a public informational hearing 

on February 27, 2006, to discuss the schedule and other issues of concern.  The 

attached Committee Schedule is based on the proposed schedules submitted by 

Applicant and Staff as well as related discussion at the informational hearing.  

 

The Committee Schedule contains a list of events that must occur to complete the 

certification process in twelve months.  The schedule covers the period leading up 

to the Prehearing Conference.  The Prehearing Conference and the balance of the 

schedule will be determined at a later time.   

 

Several deadlines are contingent upon reviews to be conducted by federal, state, 

and local agencies.  This is particularly true for reviews by the local air district.  

Applicant shall provide sufficient review time for the responsible agencies to meet 

the deadlines specified in the schedule. 

 

Technical issues regarding air quality are pending.  The Applicant indicated that a 

required air district rule change may be completed in July, allowing the air district to 

issue its Final Determination of Compliance for the project at that time.  Because 



the dates on which the air district will issue documents is not known at this time, the 

attached schedule allows for flexibility keyed to the air district documents.   

 

The Committee may modify the schedule at any time upon either our own motion or 

that of a party.  [Cal. Code Regs., tit. 20, § 1709(c)].  The schedule requires 

periodic status reports to determine whether case development is progressing 

satisfactorily, and to bring potential schedule delays or other relevant matters to our 

attention.   

 

Dated March 6, 2006, at Sacramento, California. 

 

 
 
 
___________________________  
JOHN GEESMAN 
Commissioner and Presiding Member   
Sun Valley AFC Committee  
 
 
 
 
      
JACKLYNNE PFANNENSTIEL 
Vice Chair and Associate Member 
Sun Valley AFC Committee 
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SUN VALLEY ENERGY PROJECT  Docket NO. 05-AFC-3 
ENERGY COMMISSION TENTATIVE COMMITTEE SCHEDULE 

 
 Activity Calendar Day 

1 Applicant filed Application for Certification (AFC) December 1, 2005 
2 Decision on data adequacy at business meeting February 1, 2006 
3 Information hearing, site visit February 27, 2006 
4 Staff Data Requests Issued March 6. 2006 
5 Data Requests and Issues Workshop March 16, 2006*

6 Applicant provides data request responses  March 28, 2006*

7 Data response and issue resolution workshop  April 12, 2006*

8 Parties File Status Report #1 April 14, 2006 
9 Staff files data requests, (round 2, if necessary) April 21, 2006*

10 Applicant provides data responses  May 12, 2006*

11 Parties file Status Report #2 May 15, 2006 

12 Data response and issue resolution workshop 
(round 2, if necessary) May 24, 2006*

13 
Local, state, and federal agency draft  
determinations (e.g. Preliminary Determination 
of Compliance Permit) 

June 1, 2006* (N) 

14 Parties file Status Report #3 June 15, 2006 

15 Preliminary Staff Assessment filed *30 days following 
PDOC (N+30 days) 

16 Preliminary Staff Assessment workshops Mid to late July 
(N+ 50 days) 

17 VSE Files Comments on PSA (N+ 60 days) 

18 VSE Dockets Final Determination of Compliance
 (FDOC) July 1, 2006* (K) 

19 Final Staff Assessment Filed K + * 30 
20 Prehearing Conference TBA 

*  Estimated dates  
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